BEFORE
THE PUBLIC SERVICE COMMISSION OF
SOUTH CAROLINA

DOCKET NO. 2019-290-WS

Blue Granite Water Company
Compliance Filing
Capital Improvements Report
March 31, 2020 — September 29, 2020

Pursuant to Order No. 2020-641 at 14, Docket No. 2019-290-WS, Blue Granite Water Company provides the following report of all major capital improvements currently planned or in

progress during the reporting period of March 31, 2020 to September 29, 2020. Please note that the plans presented below are subject to change.

€ Jo | abed - SM-062-610Z # 193900 - DSOS - Nd €1:2 0€ Jaqwaydas 0z0z - 37114 ATTVOINOYLOF 13



Blue Granite Water Company — South Carolina

Capital Improvement Projects Update
Water System Improvements

Engineer/Project

Description Location Cost Cost Details Status Progress & Goal
Manager/Contractor
. Drilling new well because of extremely
Hunter’s Glenn New . GMC/A. Hopkins high cost of connection and City of Construction Complete design. Drill new well in
Well Aiken, SC $579,000 Aiken only allowing emergency 5% Fall of 2020
McCall Brothers . '
connection.
Ardurra
Waterline Engineering/A. o . . _
Anderson, Hopkins Replacement of 3700 LF of 2” cast iron | Engineering | Substantial completion expected mid-
Improvements — P $254,000 : .
: . SC pipe due to end of useful asset life. 5% 2021.
Surfside Heights
TBD
. . . GMC/A. Hopkins i ” . . .
Waterline Relocation | Lexington, P Relocation of 420 LF of 67 PVC Construction Substantial completion expected
) —— $76,000 waterline along Jessamine Road in
— Jessamine Road SC JC Wilkie . . 95% 9/30/2020.
. Lexington, South Carolina.
Construction
Waterline _ GMC/A. Hopkins Installation of 12” waterline along o _ _
Lake Wylie, Charlotte Hwy 5100 LF. Along with Engineering | Substantial completion expected end
Improvements — Lake $2,240,000 : o
Wylie SC extensions along Montgomery and 25% of 2022.
TBD Bonum Road 3000 LF.
: GMC/A. Hopkins . . i : . .
. Lake Wylie, P Build new 1 MG elevated water tower Engineering Substantial completion expected in
EWT Construction $4,130,000 ; .
SC TBD along with booster pump station. 5% 2023.
. GMC/A. Hopkins R - . . .
N Lake Wylie, Rehabilitation of existing elevated water . 0 Substantial completion expected in
EWT Rehabilitation sC $50,000 tower in Lake Wylie. Planning 75% 02 of 2021.

TBD
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Sewer System Improvements

Engineer/Project

Description Location Cost Cost Details Status Progress & Goal
Manager/Contractor
GMC/A. Hopkins Install 1,365 LF of 8” cured in place
Harborside 1&l Lexington, ipe (CIPP), point repairs, debris and | Construction . .
Investigation and Repairs SC Stokes Plumbing $122,000 P Fr)oot removgl, pre a%d post repair 100% Placed into operation 7-17-2020
CCTV inspection and site restoration.
GMC/A. Hopkins Install 160 LF of 6” sanitary sewer
North American force main (DIP) along new bridge on
FM Relocation — West | Simpsonville, | Pipeline Management, West Georgia Road in Simpsonville, Construction i .
Georgia Road pSC Inc. $156,000 SC. Install 119 LF for 2 tie-in 100% Placed into operation 5-15-2020.
Stokes Plumbing connections across existing road.
Carolina Lift Station
Oakland Plantation GMC/T Dupree Replace existing clarifier and perform . Construct new clarifier and perform
WWTP Improvements Sumter, SC TBD $1,932,400 paeration bagin improveme}?]ts. Design 50% aeration basin improvementspin 2020.
GMC/A. Hopkins Point/Lateral repairs, gravity sewer
WWCS Rehabilitation — Irmo. SC $1.289.000 line replacement, manhole Construction Substantial completion expected in
Friarsgate ' McClam & Associates e rehabilitation, cure-in-place-pipe 5% Spring 2021.
(CIPP) and necessary site restoration.
GMC/A. Hopkins Converting 4 dry can lift stations to
LS Improvements — Lake | Lake Wylie, $1.877.000 Sme?rS'b.le for saf_ety reasons and Engineering Substantial completion expected in
Wwlie sC 877, reha_lbllltat_lon of 1 lift station in the 100% Soring 2021
y TBD River Hills community of Lake pring
Wylie, SC.
Hopkins Installatiop of s_afety n_etting on all
LS Improvements — Fall | .« oc $182 000 South Carolina Lift Stations for safety | Construction Substantial completion expected
Protection ’ Contract Management ' reasons. 80% December 2020.
Services
ADC Engineering/A. )
Effluent FM Replacement | Columbia, Hopkins $156.000 se\s:fll?ﬁ r::)e?(t)’?;llgogntisiirgialreﬁse Engineering | Substantial completion expected Q2 of
— Friarsgate SC TBD Valve. 0% 2021.
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